

Exercise 1: Develop a Beta Plan for the Scenario.

Part I: Beta plan overview

Beta planning category	Beta planning consideration
Testing purpose	- Define the test purpose and intended results - Identify the type of beta test
Internal readiness	Define testing roles and responsibilities
Tester recruitment	- Identify external buyers and users to be included in the test - Define tester incentives
Targets	Describe how testers will be contacted
Testing objectives	- Define the testing objectives - Objectives should be SMART (Specific, Measurable, Attainable, Relevant, and Time-Bound)
Test management	- Define test management logistics - Include testing venues
Communications planning	Describe how communications will be conducted
Costs	- Define testing costs - List funding source(s)
Scheduling	Define the testing schedule
Legal	Describe any legal considerations
Key performance indicators (KPI)	Define testing measurables or KPIs

Part II: Beta plan template

Beta planning category	Beta planning consideration
Testing purpose	To evaluate product usability, performance, and customer satisfaction before launch. Ensure the product meets user needs and identify improvements. Type: Pilot beta testing.
Internal readiness	Sales team (10 members) will conduct testing and collect feedback. UX team will lead usability testing. Roles and responsibilities are clearly assigned.
Tester recruitment	25+ testers including educators, business users, and general users. Incentives include free lunch and complimentary product unit
Targets	Testers will be contacted through invitations, RSVPs, and coordination via the communications plan. Early adopters and partner organizations are included.
Testing objectives	Collect feedback on features, usability, and pricing. Achieve measurable satisfaction scores (0–100%). Complete testing within 2 weeks before launch
Test management	Testing will occur at corporate headquarters and partner locations (3 corporate sites + 2 educational institutions). Conference rooms will be used.
Communications planning	Communication plan starts 60 days before testing. Testers will receive invitations, reminders, and logistics details. Feedback will be collected and shared internally.
Costs	Budget includes \$25K for UX testing, \$50K for marketing/events, and indirect team costs. Funded by product sponsor (Operations).
Scheduling	Testing scheduled for June (2 weeks). Product launch planned for July. Activities aligned with academic and fiscal cycles.
Legal	Testers must sign agreements. Complimentary units cannot be resold for 1 year. Legal team manages contracts and compliance.
Key performance indicators (KPI)	User satisfaction score, feature ratings, number of issues identified, product improvement feedback, pricing validation, and readiness for launch.